
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No.  08                           
  Date:  2014-08-27 
  Day:  Wednesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

s 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos 

 

Contractor: G.V.W., Inc. 

 
  Weather: 8:30 am: clear Noon: clear 4:00 pm:   
 Temperature:   8:30 am:   82° Noon: 91° 4:00 pm:  

 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 0 0 0 0 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
       

 
       

 
       

 
Total:    0 0 0 0 

 
 
 
 

 DAILY REPORT 

There were no workers on site today. 

 

The silt fence installation was complete and there were Dig Safe, National Grid and demolition markings visible in the area. 

 

The precast catch basins were also on site at the rear corner of the parking lot. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury Building Department 

 Steve Sadwick, Town of Tewksbury Building Department 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

View of the precast catch basins in the rear 

corner of the parking lot. 

 

Exterior demolition items have been marked out 

around the site. 

 

The silt fence installation is complete around 

the perimeter of the site. 

 

National Grid gas lines have been marked with 

flags around the site. 

 


